
BID TAB FOR:  Seiberling Way Demolition PID 95566 FILE NO.  2008-048-04  

BID DATE:  May 25, 2016 CODE:  4175-VF08012

REF. ITEM    ENGINEER'S ESTIMATE #1.  Eslich Wrecking 3. Baumann Enterprises, Inc.

NO. NO. DESCRIPTION QTY. UNIT PRICE AMOUNT PRICE AMOUNT PRICE AMOUNT PRICE AMOUNT

1 103.05 CONTRACT PERFORMANCE BOND 1 L.S. $7,500 $7,500 $11,266.00 $11,266.00 $25,000.00 $25,000.00 $27,000.00 $27,000.00

2 624 MOBILIZATION 1 L.S. $25,000 $25,000 $20,000.00 $20,000.00 $30,000.00 $30,000.00 $20,000.00 $20,000.00

3 202 BUILDING REMOVED 1 L.S. $750,000 $750,000 $126,500.00 $126,500.00 $300,000.00 $300,000.00 $340,788.00 $340,788.00

4 SPEC ASBESTOS ABATEMENT 1 ALLOW $360,000 $360,000 $360,000.00 $360,000.00 $360,000.00 $360,000.00 $360,000.00 $360,000.00

5 SPEC ENVIRONMENTAL DECONTAMINATION 1 ALLOW $160,000 $160,000 $160,000.00 $160,000.00 $160,000.00 $160,000.00 $160,000.00 $160,000.00

6 SPEC ASBESTOS ABATEMENT INSURANCE 1 L.S. $7,500 $7,500 $5,000.00 $5,000.00 $17,000.00 $17,000.00 $1,000.00 $1,000.00

7 SPEC MONITORING WELL ABANDONMENT 3 EA $2,000 $6,000 $2,000.00 $6,000.00 $1,500.00 $4,500.00 $3,000.00 $9,000.00

8 SPEC OIL TANK BATTERY RELOCATION 1 ALLOW $50,000 $50,000 $50,000.00 $50,000.00 $50,000.00 $50,000.00 $50,000.00 $50,000.00

9 832

ODOT Item 832 STORM WATER POLLUTION 

PREVENTION PLAN 1 L.S. $3,000 $3,000
$6,000.00 $6,000.00 $6,500.00 $6,500.00 $10,000.00 $10,000.00

10 832 ODOT Item 832 EROSION CONTROL 10000 EA $1 $10,000 $2.50 $25,000.00 $1.50 $15,000.00 $1.00 $10,000.00

TOTAL CONSTRUCTION COSTS $1,379,000.00 $769,766.00 $968,000.00 $987,788.00

+/- ENGINEER'S ESTIMATE -44.2% -29.8% -28.4%

# Reference No's 7 and 10 - unit prices left blank

% Federal DBE/Data participation Documentation incomplete.  ODOT's 2013 LPA template - "has" or "has not" not circled.

* Bid Bond not submitted.  Addenda No. 1 not submitted.

£ Reference No. 3- changes not initialed or dated.  Unofficial Construction Cost - not initialed or dated.  Addenda #1 - not submitted.  ODOT 2013 LPA agreement incomplete. 

€ ODOT 2013 LPA Agreement incomplete.

%2.  B & B Wrecking

$ Full Bid Book not submitted.  Independent Contractor Acknowledgement incomplete.  EEO forms - Only 1 form submitted, 1st page not signed.  MBE/Data Minority business - incomplete.  ODOT 2013 LPA Agreement 

incomplete. 
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BID TAB FOR:  Seiberling Way Demolition PID 95566 FILE NO.  2008-048-04

BID DATE:  May 25, 2016 CODE:  4175-VF08012

REF. ITEM    ENGINEER'S ESTIMATE

NO. NO. DESCRIPTION QTY. UNIT PRICE AMOUNT

1 103.05 CONTRACT PERFORMANCE BOND 1 L.S. $7,500 $7,500

2 624 MOBILIZATION 1 L.S. $25,000 $25,000

3 202 BUILDING REMOVED 1 L.S. $750,000 $750,000

4 SPEC ASBESTOS ABATEMENT 1 ALLOW $360,000 $360,000

5 SPEC ENVIRONMENTAL DECONTAMINATION 1 ALLOW $160,000 $160,000

6 SPEC ASBESTOS ABATEMENT INSURANCE 1 L.S. $7,500 $7,500

7 SPEC MONITORING WELL ABANDONMENT 3 EA $2,000 $6,000

8 SPEC OIL TANK BATTERY RELOCATION 1 ALLOW $50,000 $50,000

9 832

ODOT Item 832 STORM WATER POLLUTION 

PREVENTION PLAN 1 L.S. $3,000 $3,000

10 832 ODOT Item 832 EROSION CONTROL 10000 EA $1 $10,000

TOTAL CONSTRUCTION COSTS $1,379,000.00

+/- ENGINEER'S ESTIMATE

# Reference No's 7 and 10 - unit prices left blank

% Federal DBE/Data participation Documentation incomplete.  ODOT's 2013 LPA template - "has" or "has not" not circled.

* Bid Bond not submitted.  Addenda No. 1 not submitted.

£ Reference No. 3- changes not initialed or dated.  Unofficial Construction Cost - not initialed or dated.  Addenda #1 - not submitted.  ODOT 2013 LPA agreement incomplete. 

€ ODOT 2013 LPA Agreement incomplete.

$ Full Bid Book not submitted.  Independent Contractor Acknowledgement incomplete.  EEO forms - Only 1 form submitted, 1st page not signed.  MBE/Data Minority business - incomplete.  ODOT 2013 LPA Agreement 

incomplete. 

$4. Terreri & Sons, Inc. *5. Bertolini, Ray Trucking

PRICE AMOUNT PRICE AMOUNT PRICE AMOUNT

$36,000.00 $36,000.00 $22,000.00 $22,000.00 $28,000.00 $28,000.00

$24,500.00 $24,500.00 $2,500.00 $2,500.00 $58,000.00 $58,000.00

$300,000.00 $300,000.00 $575,000.00 $575,000.00 $500,000.00 $500,000.00

$360,000.00 $360,000.00 $360,000.00 $360,000.00 $360,000.00 $360,000.00

$160,000.00 $160,000.00 $160,000.00 $160,000.00 $160,000.00 $160,000.00

$4,000.00 $4,000.00 $1,000.00 $1,000.00 $8,000.00 $8,000.00

$10,000.00 $30,000.00 $1,500.00 $4,500.00 $1,000.00 $3,000.00

$50,000.00 $50,000.00 $50,000.00 $50,000.00 $50,000.00 $50,000.00

$10,000.00 $10,000.00 $3,000.00 $3,000.00 $3,000.00 $3,000.00

$2.50 $25,000.00 $1.00 $10,000.00 $1.90 $19,000.00

$999,500.00 $1,188,000.00 $1,189,000.00

-27.5% -13.9% -13.8%

£6. Regional Environmental
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BID TAB FOR:  Seiberling Way Demolition PID 95566 FILE NO.  2008-048-04

BID DATE:  May 25, 2016 CODE:  4175-VF08012

REF. ITEM    ENGINEER'S ESTIMATE

NO. NO. DESCRIPTION QTY. UNIT PRICE AMOUNT

1 103.05 CONTRACT PERFORMANCE BOND 1 L.S. $7,500 $7,500

2 624 MOBILIZATION 1 L.S. $25,000 $25,000

3 202 BUILDING REMOVED 1 L.S. $750,000 $750,000

4 SPEC ASBESTOS ABATEMENT 1 ALLOW $360,000 $360,000

5 SPEC ENVIRONMENTAL DECONTAMINATION 1 ALLOW $160,000 $160,000

6 SPEC ASBESTOS ABATEMENT INSURANCE 1 L.S. $7,500 $7,500

7 SPEC MONITORING WELL ABANDONMENT 3 EA $2,000 $6,000

8 SPEC OIL TANK BATTERY RELOCATION 1 ALLOW $50,000 $50,000

9 832

ODOT Item 832 STORM WATER POLLUTION 

PREVENTION PLAN 1 L.S. $3,000 $3,000

10 832 ODOT Item 832 EROSION CONTROL 10000 EA $1 $10,000

TOTAL CONSTRUCTION COSTS $1,379,000.00

+/- ENGINEER'S ESTIMATE

# Reference No's 7 and 10 - unit prices left blank

% Federal DBE/Data participation Documentation incomplete.  ODOT's 2013 LPA template - "has" or "has not" not circled.

* Bid Bond not submitted.  Addenda No. 1 not submitted.

£ Reference No. 3- changes not initialed or dated.  Unofficial Construction Cost - not initialed or dated.  Addenda #1 - not submitted.  ODOT 2013 LPA agreement incomplete. 

€ ODOT 2013 LPA Agreement incomplete.

$ Full Bid Book not submitted.  Independent Contractor Acknowledgement incomplete.  EEO forms - Only 1 form submitted, 1st page not signed.  MBE/Data Minority business - incomplete.  ODOT 2013 LPA Agreement 

incomplete. 

€7. Homrich, Inc. 8. Lockhart Concrete

PRICE AMOUNT PRICE AMOUNT

$12,000.00 $12,000.00 $35,000.00 $35,000.00

$33,100.00 $33,100.00 $39,000.00 $39,000.00

$620,000.00 $620,000.00 $1,115,000.00 $1,115,000.00

$360,000.00 $360,000.00 $360,000.00 $360,000.00

$160,000.00 $160,000.00 $160,000.00 $160,000.00

$37,000.00 $37,000.00 $20,000.00 $20,000.00

$2,500.00 $7,500.00 $1,000.00 $3,000.00

$50,000.00 $50,000.00 $50,000.00 $50,000.00

$8,000.00 $8,000.00 $5,000.00 $5,000.00

$0.54 $5,400.00 $1.00 $10,000.00

$1,293,000.00 $1,797,000.00

-6.2% +30.3%
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BIDDING SCHEDULE FOR: Seiberling Way Demolition PID 95566

TO THE DIRECTOR OF PUBLIC SERVICE OF THE CITY OF AKRON:

The undersigned proposes to furnish all labor, materials, and equipment for and construct the following improvement

and all other work incidental thereto, including any and all work and materials that may be necessary to connect the

work done with the adjoining work, in a proper and workmanlike manner, and according to the plans and profiles on

file in the Bureau of Engineering, and upon the terms and conditions of the specifications and form of contract bound

herewith and the rules and regulations of the City, and under the direction and to the satisfaction of the Director of

Public Service, at the following unit rates, to-wit:

PLEASE TYPE OR USE BLACK INK

REF. 

NO.

ITEM 

NO.
ITEM - DESCRIPTION

ESTIMATED 

QUANTITY AND 

UNIT

(MUST BE 

COMPLETED) 

UNIT PRICE IN 

FIGURES

TOTAL ITEM 

COST 

(QUANTITY  x 

UNIT PRICE)

1 103.05 CONTRACT PERFORMANCE BOND 1 L.S.

2 624 MOBILIZATION 1 L.S.

3 202 BUILDING REMOVED 1 L.S.

4 SPEC ASBESTOS ABATEMENT 1 Allow $360,000 $360,000

5 SPEC ENVIRONMENTAL DECONTAMINATION 1 Allow $160,000 $160,000

6 SPEC ASBESTOS ABATEMENT INSURANCE 1 L.S.

7 SPEC MONITORING WELL ABANDONMENT 3 EA

8 SPEC OIL TANK BATTERY RELOCATION 1 Allow $50,000 $50,000

9 832

ODOT Item 832 STORM WATER POLLUTION 

PREVENTION PLAN 1 L.S.

10 832 ODOT Item 832 EROSION CONTROL 10,000 EA

UNOFFICIAL CONSTRUCTION COST:

                                      DENOTES LUMP SUM - UNIT PRICE

NEED NOT BE COMPLETED

PLEASE COMPLETE THE PROPOSAL FORMS BOUND HEREIN AND SUBMIT 

THE ENTIRE BOOK.  DO NOT REMOVE ANY PAGES.  ALL ERASURES MUST BE 

INITIALED AND DATED BY THE BIDDER.



FILE NO.

CITY OF AKRON

DEPARTMENT OF PUBLIC SERVICE, BUREAU OF ENGINEERING

ENGINEER'S ESTIMATE

ESTIMATE NO. PROJECT

DATE CONTRACTOR

CODE

FINANCE DEPT. NO._______________________________

REF. 

NO.

ITEM 

NO. DESCRIPTION

ESTIMATE 

QUANTITY UNIT

ACTUAL 

QUANTITY UNIT PRICE

COMPLETE 

TO DATE



FILE NO.

CITY OF AKRON

DEPARTMENT OF PUBLIC SERVICE, BUREAU OF ENGINEERING

ENGINEER'S ESTIMATE

ESTIMATE NO. PROJECT

DATE CONTRACTOR

CODE

FINANCE DEPT. NO._______________________________

REF. 

NO.

ITEM 

NO. DESCRIPTION

ESTIMATE 

QUANTITY UNIT

ACTUAL 

QUANTITY UNIT PRICE

COMPLETE 

TO DATE



FILE NO.

CITY OF AKRON

DEPARTMENT OF PUBLIC SERVICE, BUREAU OF ENGINEERING

ENGINEER'S ESTIMATE

ESTIMATE NO. PROJECT

DATE CONTRACTOR

CODE

FINANCE DEPT. NO._______________________________

REF. 

NO.

ITEM 

NO. DESCRIPTION

ESTIMATE 

QUANTITY UNIT

ACTUAL 

QUANTITY UNIT PRICE

COMPLETE 

TO DATE

This is to certify that the work as listed above has TOTAL COMPLETED TO DATE

been completed in accordance with the contract STORED MATERIALS

documents, that all items are paid for which previous TOTAL COMPLETED & STORED

certificates for payment were issued and payments LESS____________RETAINAGE

received, and that the current payment is now due. TOTAL EARNED LESS RETAINAGE

LESS PREVIOUS PAYMENTS

LESS ADDITIONAL DEDUCTIONS

CURRENT PAYMENT DUE

CONTRACTOR:

BY: APPROVED:

CONSTRUCTION ENGINEER

DATE:

PAYROLLS REVIEWED/QUANTITIES CHECKED BY:

PROJECT MANAGER APPROVED:

CITY ENGINEER

DATE:

DATE OF PROJECT WORK ACCEPTANCE_____________


